
Contract No. R001‐002 
“Abundant Energy:  A Proposal for Wind Power  

Development and Technical Education” 
 

Submitted by Lake Region State College 
Principal Investigator:  Douglas Darling 

 

PARTICIPANTS 
Sponsor          Cost Share 
Lake Region State College      $2,299,900 
Workforce Enhancement Fund Grant (WEF) $   368,715 
WEF Matching Funds        $   370,200 
Native Energy          $    250,000 
Cavalier County JDA        $      20,000 
Nordik Fiberglas        $      29,500 
Outland Energy, FPL, Vestas, etc    $        3,300 
eCollege          $      10,000 
Florida Power and Light (In‐kind)    $    187,200 
North Dakota Industrial Commission   $    500,000 
  Total Project Cost          $4,038,815 
 
Project Schedule – 42 months    Project Deliverables: 
Contract Date – December 24, 2008    Status Report:  January 31, 2009 
Start Date – November 1, 2008  Interim Technical Program Summary Report ‐ 
               September 15, 2009 
            Interim Project Summary Report – June 30, 2010 
Completion Date – December 31, 2011  Final Report– December 31, 2011 
 
OBJECTIVE/STATEMENT OF WORK: 
To  site  and erect  an operating 1.65 MW wind  turbine  and  to design  and  implement  a wind 
turbine technician training program.  In addition Lake Region State College proposes to replace 
their existing natural  gas‐fired boilers with electric boilers and  to utilize  the wind  turbine  to 
provide most of the electricity required by the campus.  This project significantly augments Lake 
Region  State  College’s  current  effort  to  “go  green”  and  to  develop  the  only  wind  turbine 
technician training program authorized by the North Dakota State Board of Higher Education. 
 
STATUS 
Contract Executed.    
12/30/08 


